



| Nr. |  | Vorgangst | Vorgangsname | Dauer | Anfang | Ende |
|-----|---|-----------|---|----------|------------|------------|
| 1 |  | | <u>Neubau:</u> | | | |
| 2 |  | | | | | |
| 3 |  | | <u>Vor- und Entwurfsplanung LP 2-3</u> | 118 Tage | 08.10.2018 | 20.03.2019 |
| 4 |  | | | | | |
| 5 |  | | <u>Baugenemigungsphase LP 4</u> | 119 Tage | 05.11.2018 | 18.04.2019 |
| 6 |  | | Abriss-Antrag einreichen | 1 Tag | 28.01.2019 | 28.01.2019 |
| 7 |  | | Bauantrag einreichen | 1 Tag | 18.04.2019 | 18.04.2019 |
| 8 |  | | Abriss-Genehmigung liegt vor | 1 Tag | 30.04.2019 | 30.04.2019 |
| 9 |  | | Baugenehmigung liegt vor | 1 Tag | 01.08.2019 | 01.08.2019 |
| 10 |  | | | | | |
| 11 |  | | <u>Ausführungsplanung LP 5</u> | | | |
| 12 |  | | Vorbereitung | 30 Tage | 20.03.2019 | 30.04.2019 |
| 13 |  | | Eintragung der Fachingenieure | 43 Tage | 23.04.2019 | 20.06.2019 |
| 14 |  | | Fortführung der Ausführungsplanung | 38 Tage | 01.07.2019 | 21.08.2019 |
| 15 |  | | | | | |
| 16 |  | | <u>LV-Erstellung LP 6</u> | 150 Tage | 15.04.2019 | 08.11.2019 |
| 17 |  | | Rohbau einschl. Gründung verschicken | 30 Tage | 13.05.2019 | 21.06.2019 |
| 18 |  | | | | | |
| 19 |  | | <u>Vergabe LP 7</u> | | | |
| 20 |  | | Abriss | 1 Tag | 02.04.2019 | 02.04.2019 |
| 21 |  | | Rohbau | 1 Tag | 08.07.2019 | 08.07.2019 |
| 22 |  | | | | | |
| 23 |  | | <u>Objektüberwachung LP 8</u> | | | |
| 24 |  | | Baugenehmigung liegt vor | 1 Tag | 01.08.2019 | 01.08.2019 |
| 25 |  | | Abriss Bestand | 30 Tage | 03.06.2019 | 12.07.2019 |
| 26 |  | | Bau-Ausführung | 531 Tage | 05.08.2019 | 16.08.2021 |
| 27 |  | | | | | |
| 28 |  | | <u>Ferien:</u> | | | |
| 29 |  | | | | | |
| 30 |  | | Osterferien 2019 | 11 Tage | 15.04.2019 | 27.04.2019 |
| 31 |  | | Sommerferien 2019 | 32 Tage | 15.07.2019 | 27.08.2019 |
| 32 |  | | Herbstferien 2019 | 11 Tage | 14.10.2019 | 26.10.2019 |
| 33 |  | | Weihnachtsferien 2019 | 11 Tage | 23.12.2019 | 06.01.2020 |
| 34 |  | | Osterferien 2020 | 11 Tage | 06.04.2020 | 18.04.2020 |
| 35 |  | | Sommerferien 2020 | 32 Tage | 29.06.2020 | 11.08.2020 |
| 36 |  | | Herbstferien 2020 | 11 Tage | 12.10.2020 | 24.10.2020 |
| 37 | | | Weihnachtsferien 2020 | 11 Tage | 23.12.2020 | 06.01.2021 |
| 38 | | | Osterferien 2021 | 11 Tage | 29.03.2021 | 10.04.2021 |
| 39 | | | Sommerferien 2021 | 32 Tage | 05.07.2021 | 17.08.2021 |